AGROLOOP — PROJECT LOGBOOK & MENTORING RECORDS

Course: Design Experience III (AY 2026–27) | **Student:** Veer Nagda | **Faculty Mentor:** Prof. Deepali A. Maste | **Vertical:** Entrepreneurship

Weekly Mentoring Meetings Log (Weeks 1 to 14)

Wk / Date	Agenda & Focus Area	Key Discussions & Progress	Mentor Guidance (Prof. Deepali A. Maste)	Status
W1 (17-Jul)	Vertical & Problem	Reviewed Mumbai waste vs Palghar soil carbon collapse.	Focus on end-to-end circular economics and identify who pays.	Approved
W2 (24-Jul)	SWM Rules & Survey	SWM 2016 Rule 4 review; drafted 3 survey instruments.	Validate restaurant willingness-to-pay around avoiding BMC fines.	Approved
W3 (31-Jul)	Survey & Processing	Synthesized 45 restaurant surveys; evaluated Bokashi EM1.	Multi-stream approach is scientifically sound and stops odors.	Approved
W4 (07-Aug)	ICA Review I	Presented problem, SRS, ERD, and stakeholder mapping.	Commended societal relevance; scored 9.5 / 10 for Review I.	Signed Off
W5 (14-Aug)	Database & RLS	Built Supabase PostgreSQL schema with strict RLS policies.	Offline fallback is smart for viva; focus on collector mobile UI next.	Approved
W6 (21-Aug)	Doorstep IoT QC	Built BLE scale logging & <5% contamination grading.	Quality grading is your moat against municipal composting failure.	Approved
W7 (28-Aug)	AI & Pitch Prep	Integrated Gemini 1.5 with deterministic ICAR rules.	ICAR guardrails eliminate hallucinations; rehearsed 5-min pitch.	Approved
W8 (04-Sep)	INNOVATE 360°	Pitch defense at INNOVATE 360° challenge.	Secured 3rd Position Award! Commended for demo & unit economics.	Awarded
W9 (11-Sep)	ICA Review II	Presented live Next.js build, tests, and BMC model.	Scored 9.5 / 10 for Review II. Recommended farmer trial validation.	Signed Off
W10 (18-Sep)	Farmer Field Trials	12 Palghar farmer plots; FCO 1985 chemical assay.	Document empirical moisture retention gains (+28%) in Chapter 4.	Approved
W11 (25-Sep)	Incubator Alignment	AIC-NMIMS pre-incubation application & SISFS grant.	Compile dedicated dossier summarizing jury scores and grants.	Approved
W12 (05-Oct)	Report Formatting	Drafted 6 chapters matching Table 1–5 guidelines.	Ensure all 7 appendices are present with INNOVATE 360 certificate.	Approved
W13 (12-Oct)	Pre-Submission Audit	Inspected 5 deliverables and submission checklist.	All requirements met. Cleared report for final evaluation.	Signed Off
W14 (18-Oct)	Final Readiness	Final Next.js 15 zero-error build verification.	Outstanding preparation. Portfolio cleared for ICA final presentation.	Signed Off